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Public Works  

Capital Projects Update 

November 2018 Report 

Introduction 

This report is intended to provide a status update to the community , elected officials and administration on 
a variety of the projects. This is not an all inclusive list of projects. If you have questions regarding this report 
or a project, please contact City Hall at 425-334-1012.  

Parks 

20th Street SE Playfield 

Cost Estimate: $20,000 

Funding Source: Park Mitigation 

Schedule: Available for public use. 

Current Status: Partially Complete 

Scope: Turf has been reestablished with hydroseed 
and allowed to grow for several weeks before opening 
to the public. Project elements include new turf, 
installation of an access road and pedestrian paths, 
drainage improvements a new parking area, and a new 
fence along 20th Street SE. 20th Street SE—Hydroseed  May 2018 

Eagle Ridge Park Improvements 

Cost Estimate: $75,000 

Funding Source: Park Mitigation 

Schedule: Under Construction 

Current Status: Community garden complete. Parking 

lot has natural discovery/play area constructed in the 

rear area of the park. A grant application was 

submitted to the Recreation and Conservation Office 

for a playground and other park amenities.  

Scope: This project consists of several phases over 10-
15 years. Key elements include construction of a 
community garden (complete), paving a parking area 
(complete), a playground, converting the existing barn 
to an interpretive center, installation of public 
restrooms and trails, an outdoor classroom and 
frontage improvements including sidewalks. 

Volunteers at Eagle Ridge Parks Planting a Rain Garden—October 

2018 
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Cavalero Community Park 

Cost Estimate: $290,000 

Funding Source: General Fund 

Schedule: Construction 2020 

Current Status: Design is underway. Permit applications 

submitted in August by Snohomish County. 

Scope: This 35-acre property includes an off-leash dog area 
with a gravel parking lot. Proposed park elements include a 
skate park, open field areas, ballfields, sport courts, 
playgrounds, walking trails, picnic facilities and interpretive 
signs.  

Cavalero Park—May 2018 

Parks  

Frontier Heights 

Cost Estimate: $185,000 

Funding Source: General Fund/Park Mitigation 

Schedule: 2018 Design , 2019 Construction 

Current Status: Design is underway. Recreation 

Conservation Office grant application submitted for 

Phase I improvements.  

Scope: This project may be constructed in several 
phases. Phasing will be determined by the park master 
planning effort that is currently underway.  

Frontier Heights Park—Draft Conceptual Drawing 
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Parks  

North Cove Park 

Cost Estimate: To Be Determined 

Funding Source: Grants, Real Estate Excise Tax (REET) 

Schedule: Construction to begin in 2019. 

Current Status: Archeological and Cultural Resources 

Survey is complete. Preliminary/conceptual design is 

complete.  

Scope: This project includes several phases and is in 
conjunction with the Main Street Project. Restoration 
of the beach to allow for swimming includes removal 
of saw mill debris and installation of sand/cobbles. 
Future phases will include a great lawn, pavilion, 
festival street, playgrounds and splash park. 

North Cove Park—Conceptual Drawing 

20th Street SE Widening/Improvement 

Cost Estimate: $6,380,000 

Funding Source: Puget Sound Regional Council 

(PSRC), Transportation Improvement Board (TIB), 

Local Funding Match 

Schedule: Construction 2020 

Current Status: Design is complete. Right-of-way 

acquisition underway. The City has been awarded 

$2.5 million from PSRC and has a pending grant 

application with TIB for an additional $2.5 million.  

Scope: Widening 20th Street SE to five lanes from 
83rd Ave SE to 91st Ave SE. Project includes 
sidewalks on both sides, increased pedestrian and 
bicycle facilities and drainage improvements.  

20th Street SE—Conceptual Cross Section 

Transportation 
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Frontier Village Access Road 

Cost Estimate: $550,000 

Funding Source: REET II 

Schedule: Construction in spring 2019. 

Current Status: Design is nearly complete. 

Scope: Design and construction of 340 feet of roadway 
including a curbs, gutters, sidewalk and drainage 
improvements to provide access from 4th St. NE into 
Village Way. This project is necessary with the planned 
intersection revisions associated with the WSDOT SR9/
SR204 project.  

Transportation 

Frontier Village Access Road—90% Design 

Main Street Redevelopment 

Cost Estimate: To Be Determined 

Funding Source: Grants, REET 

Schedule: Design 2018/19, Construction 2019 

Current Status: Design is underway. 

Scope: Design and construction of main street 
improvements from 16th Street NE to 20th Street 
NE in downtown Lake Stevens. Improvements will 
include a 7-ft wide sidewalk with a 5-ft planter 
strip on the east side, a 10-ft wide mixed-use path 
on the west side with a 5-ft wide planter strip, 
parallel street parking, new lighting and 
underground utilities.  

Main Street—Conceptual Overlay  
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91st Avenue SE and 4th Street SE 

Sidewalk—Safe Routes to School 

Cost Estimate: $622,000 

Funding Source: Safe Routes to Schools Grant 

Schedule: Construction will be complete in 

December 2018. 

Current Status: Construction is underway. 

Scope: Construction of 1,000 feet of multi-use path 
sidewalk, including curb and gutter, 20 street trees 
and drainage improvements. This project is 
intended to improve pedestrian passage near 
Hillcrest Elementary School.  

South Lake Stevens Path 

Cost Estimate: $1,300,000 

Funding Source: WSDOT Local Programs 

Schedule: Design in 2018/19, Construction in 2019 

Current Status: Design is underway. Contract awarded 

to LDC, Inc. 

Scope: Design and construction of a separated 3,200 
linear foot asphalt path on South Lake Stevens Road 
from South Davies Road to East Lake Shore Drive, at the 
southern end of Lake Stevens. The path will provide 
multi-modal access and landscape/safety 
improvements that are consistent with the City’s 
beautification plan. 

Transportation 

South Lake Stevens Path  

91st Ave SE—Wall Footing 
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Chapel Hill Police Station 

Cost Estimate: To Be Determined  

Funding Source: TBD 

Schedule: Design in 2018/19, Construction in 2019 

Current Status: Seattle-based architectural  

firm, Mackenzie, was awarded the design 

contract and they have begun working.  

Scope: Design and construction of a new 
18,000 sq.ft.— 20,000 sq.ft police station at 
the Chapel Hill Site. A master plan for the site 
was completed in 2018. The design phase, bid 
documents will be completed by mid-2019 for 
construction in 2019/20. The new police station will 
provide adequate space for the City’s police force as 
the City grows. 

Facilities 

Other Projects 
 

1. Catherine Creek Culvert Replacement  
2. Public Works Decant Facility 
3. Surface Water Drainage Improvements 
4. Sidewalk Projects (Expansion and 

Restoration) 
5. Trestle HOV Lane 
6. 79th Ave SE Access Road 
7. 24th Street Design 
8. Annual Overlays and Lane Striping 

(Contract Awarded) 
9. Public Works Shop Remodel Public Works Shop—Pending Remodel 

Police Station—Conceptual Elevation 

 
 




